

SECRET

DPD-7054-59

14 October 1959

HEADQUARTERS CONTRACT APPROVAL NO. 60-2
Contract No. SP-1918

Confirming cable authorization, Contractor shall proceed with repairs as necessary to restore Airplane No. 360 to operational status.

Concurrent with repair of No. 360, Contractor shall fabricate sufficient parts, peculiar to the J-75 installation, for two additional aircraft. Authority to actually modify two more aircraft will be a separate approval.

The Government desires redelivery of No. 360 on or before 15 January 1960. The estimated cost for accomplishing the foregoing is \$80,000 contingent upon the Government furnishing approximately \$20,000 of material.

[REDACTED]
Contracting Officer

25X1A

25X1A

DPD-DD/P: [REDACTED]

Distribution:

- 1 - [REDACTED] LAC
- 1 - ECP, LAC
- 1 - Finance, DPD
- 1 - [REDACTED]
- 1 - [REDACTED]
- 1 - Materiel, DPD
- ✓ 1 - Chrono, DPD

25X1A

25X1A